
EXHIBIT 300 UII 024-000007333

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-21
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2011-09-19
Date of Last Exhibit 300A Update:  2012-08-21
Date of Last Revision:  2012-08-21

Agency: 024 - Department of Homeland Security        Bureau: 70 - Federal Emergency Management Agency

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: FEMA - Logistics Supply Chain Management (LSCMS)

2. Unique Investment Identifier (UII): 024-000007333

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Logistics Supply Chain Management System (LSCMS) Program supports FEMA's
mission of responding to all hazards expediently and efficiently by managing the nation's
end-to-end supply chain of disaster assets and commodities. LSCMS Phase 1 began in 2006
with implementation of a COTS solution for ordering and warehouse management in two
FEMA Regions.  Phase 1 was expanded through FY2009 to include support for requests,
FEMA Incident Support Bases, and semi-automated orders/shipments for three FEMA
strategic partners. LSCMS Phase 2 began with award of a full and open solution competition
in September 2009.  Phase 2 Initial Operational Capability in 2011 implements warehouse
management at all FEMA Distribution Centers, and provides hand held capture of receipt and
shipment information at field sites.  Phase 2 Full Operational Capability in summer 2012 will
integrate requests and orders for disaster goods, support acquisition of transportation
resources from commercial carriers, upgrade the LSCMS COTS SW and technical
environment to a DHS/FEMA EA compliant Service Oriented Architecture running in the
FEMA Consolidated Services Infrastructure at DHS Hosting Centers, and leverage the FEMA
enterprise SOA GSS for external interfaces with Citi Group?s 3rd party payment system for
disaster transportation carriers. ''LSCMS replaces ad hoc manual processes with
standardized processes leveraging state of the art industry software and best practices.  It
provides improved efficiency, effectiveness, and visibility at each stage of the end-to-end
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disaster supply chain.  Primary beneficiaries include: FEMA logistics HQ and field operations
staff who use LSCMS to respond to disasters; FEMA logistics managers who use LSCMS
information to plan and manage disaster response; DLA/GSA/USACE and other partners who
receive disaster orders and provide shipment information through LSCMS; DHS, higher
authorities, and State executives who leverage LSCMS situational awareness; and disaster
survivors who rely on LSCMS to ensure disaster goods they need are delivered at the right
time to the right place.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The Logistics Supply Chain Management System (LSCMS) Program supports FEMA's
mission of responding to all hazards expediently and efficiently by managing the nation's
end-to-end supply chain of disaster assets and commodities. LSCMS addresses performance
gaps identified in the Post Katrina Emergency Management Reform Act, SEC. 636.
LOGISTICS, which identified the lack of an efficient, transparent, and flexible logistics system
for procurement and delivery of goods and services necessary for an effective and timely
response to natural disasters, and Recommendation 38 from the President's report on
Hurricane Katrina which identified the need to provide full disaster logistics supply chain
visibility to FEMA and its partners. LSCMS addresses these gaps by providing systems and
processes for managing the disaster supply chain including initial request for assets and
commodities, orders to FEMA and partners, transportation of disaster goods, inventory
management at FEMA locations, shipment, and receipt by the States. LSCMS provides
situational awareness and in-transit visibility through reporting and GIS mapping capabilities
showing in-transit location of disaster shipments.  LSCMS  will provide FEMA with the
flexibility to respond to and recover from all-threat disasters, and provide logistics supply
chain management capabilities and systems to ensure that the right assets are delivered in
the right quantities to the right locations at the right time to meet the public’s needs.   LSCMS
full operational capability is scheduled for 2012, including new application SW, support for
requests for disaster goods, management of transportation of disaster goods, and migration
to DHS hosting center.  If the program is not fully funded, FEMA will be left with a obsolescent
2004 COTS package, non-DHS compliant hosting environment, and ad hoc supply chain
processes that cannot support disaster survivor logistics needs.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Logistics Supply Chain Management (LSCMS) -  Implemented Phase 2 Initial Operational
Capability including rollout of warehouse management system and standardized processes to
Distribution Centers Frederick, Moffet, and Guam.  Upgrading of warehouse management
system and processes at DC Atlanta. Implementaiton of FEMA enterprise wireless support at
the DCs. Development and initial testing of FieldScout hand held application for
receiving/shipping at FEMA Staging areas.  Planning, requriements, design,, and initial
development upgraded COTS SW  for Full Operational Capability in FY2012. Planning,
requirements, design for migration to virtualized hosting environment at DC2.  Requirements
and design of two LSCMS interfaces using FEMA's SOA GSS service infrastructure. Training
of 70 LSCMS specialists. O&M of LSCMS systems and processes for multiple disasters.
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4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 FY11 A.  Deploy Warehouse Management system capabilities to final two Distribution
Centers B.  Implement Requisition Management module to allow FEMA to track/manage all
requests through delivery.  C.  Implement Transportation Planning and Execution module
which automatically links orders with transportation management, integrates  D.  Upgrade
core Supply Chain Applications from 2004 to 2010 version with improved capabilities, user
interface, and DHS/FEMA compliant Service Oriented Architecture.  ***Upgrade will be to
2011 version;  E. Migrate all LSCMS applications to DHS hosting with full production, Disaster
Recovery, and a Testing environment which enhances reliability and security of LSCMS
systems.     FY 12 A. Achieve full DHS/FEMA EAB/ARB compliance through the Sustainment
Phase B.   Improve efficiencies and effectiveness of disaster supply chain management by
leveraging LSCMS solutions to fully implement industry supply chain management best
practices; and continue to integrate FEMA logistics with additional Federal, State, Local,
Tribal government, Non-Governmental Organization, and private industry partners.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2009-03-10
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $9.4 $2.5 $1.6 $0.0

DME (Excluding Planning) Costs: $46.7 $9.1 $2.5 $0.0

DME (Including Planning) Govt. FTEs: $0.8 $0.0 $0.1 $0.0

Sub-Total DME (Including Govt. FTE): $56.9 $11.6 $4.2 0

O & M Costs: $107.4 $19.7 $22.1 $26.5

O & M Govt. FTEs: $2.0 $0.0 $0.0 $0.1

Sub-Total O & M Costs (Including Govt.
FTE):

$109.4 $19.7 $22.1 $26.6

Total Cost (Including Govt. FTE): $166.3 $31.3 $26.3 $26.6

Total Govt. FTE costs: $2.8 0 $0.1 $0.1

# of FTE rep by costs: 18 1 1 1

Total change from prior year final
President’s Budget ($)

$-1.0 $0.0

Total change from prior year final
President’s Budget (%)

-3.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
There have been two offsetting changes since the FY2012 President's Budget Request.  First,
the lifetime of the investment was extended by one year through FY2018 at a cost of $24.584M.
This reflected the slip in the Full Operational Capability date from FY2011 to FY2012.  Second,
the ongoing O&M cost was reducced based on contracting efficiencies.  This reduced the
FY2011 to FY2017 costs by a total of $9.231m.  The costs for BY2013 were reduced by
$0.626M. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded HSHQDC06D0
0061

Awarded GS10F06LPA0
009

Awarded HSHQDC06D0
0046

Awarded HSFEHQ09D0
482

Awarded HSFEHQ09D0
485

Awarded HSFEHQ09D0
485

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM language is included for all LSCMS development/modernization/enhancement contracts.  EVM is not used for PMO Support or O&M
Support which are Firm Fixed Price contracts.  These contracts are managed by reviewing contract deliverables, schedules/milestones,
invoice accuracy and burn rates.  All contracts will be competitively awarded, performance based and will include the appropriate 508, security
and privacy clauses. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC06D00061&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC06D00061&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GS10F06LPA0009&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GS10F06LPA0009&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC06D00046&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSHQDC06D00046&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ09D0482&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ09D0482&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ09D0485&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ09D0485&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ09D0485&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSFEHQ09D0485&contractIDVPIID=&contractAgencyID=&fundAgencyID=70&idvAgencyID=
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-21 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

73331 Acquire IOC Roll Warehouse Mgmt out to
remaining DCs and Implement.

73332 COTS Upgrade Implement FOC through
BAE/Manhattan contract,

including services, SW acq, HW
acq, C&A/ATO.

73333 SOA GSS Integration Build and implement interfaces to
GSA transportation and Numerex

via FEMA SOA GSS.

73334 Data Center Migration Migrate LSCMS to DHS Data
Center.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

73331 Acquire IOC

73332 COTS Upgrade

73333 SOA GSS Integration
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

73334 Data Center Migration

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

73331 73331.2.1 Analyze/Fix
FieldScout

Analyze & fix Severity
1 Error

2011-03-31 2011-03-31 2011-03-31 92 0 0.00%

73332 73332.1  Design
Supply Chain

Design LSCMS 2011-05-31 2011-05-31 2011-05-31 244 0 0.00%

73334 73334.1 DC Migration
Planning/Design

Planning and design
activities for the

migration to the DHS
Data Center

2011-06-30 2011-06-30 2011-06-30 241 0 0.00%

73334 73334.6 Data Center
HW/SW/IT Services

Procure Hardware,
software and/or IT

services for DHS Data
Center

2011-09-30 2011-11-30 2011-11-30 60 -61 -101.67%

73332 73332.2 Design GIS Design GIS 2011-09-30 2011-09-30 2011-09-30 29 0 0.00%

73332 73332.3 Build Supply
Chain - code drop 1

Build/Vendor
Assembly Test

LSCMS - Code Drop
1

2011-12-31 2011-12-31 2011-12-31 213 0 0.00%

73332 73332.4 VAT - Code
Drop 2

VAT - Code drop 2 2012-01-31 2012-05-31 2012-03-31 30 -60 -200.00%

73332 73332.5 Build GIS Build/Vendor
Assembly Test GIS

2012-01-31 2012-03-31 2012-03-31 122 -60 -49.18%

73333 73333.1 Build SOA
GSS Interfaces

Build interfaces for
GSA transportation
and Numerex data

feed

2012-03-31 2012-06-30 2012-07-30 304 -121 -39.80%

73334 73334.2 DC Migration
Build

Build DC Test and
Production

Environments,
Agreements

2012-03-31 2012-06-30 2012-06-30 274 -91 -33.21%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

73332 73332.6 FOC Test FEMA Test 2012-05-31 2012-07-31 2012-07-31 120 -61 -50.83%

73334 73334.3 DC Migration
Test Support

Support IST, UAT,
IV&V Testing

2012-06-30 2012-08-31 121 -62 -51.24%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percentage of
non-deployed LSCMS

Specialty disaster
workforce receiving
refresher training

% workforce Customer Results -
Customer Benefit

Over target 50.000000 80.000000 85.000000 80.000000 Semi-Annual

Average scores  on
customer satisfaction

survey of LSCMS
customers. Score

range is 1 - 5, where
1 is least satisfied and

5 is most satisfied

Number Customer Results -
Customer Benefit

Under target 3.530000 4.000000 3.850000 4.000000 Semi-Annual

Percentage of
resource requests for

which the correct
life-saving/life-sustaini

ng assets are
delivered in good

condition at the right
location at the right

time

% of properly
delivered critical

resources

Customer Results -
Service Quality

Over target 68.000000 73.000000 92.000000 92.000000 Quarterly

Percentage of FEMA
orders at non-Pilot

Distribution Centers
processed by
Warehouse

Management
application using

consistent automated
business processes
across the enterprise

% of total orders Process and Activities
- Productivity

Under target 0.000000 100.000000 60.000000 100.000000 Semi-Annual

Percentage of
LSCMS Specialty
disaster workforce

receiving basic
training

% Trained Customer Results -
Customer Benefit

Over target 98.000000 100.000000 100.000000 100.000000 Semi-Annual

Increase % system % availability Technology - Over target 99.500000 98.000000 99.000000 99.500000 Monthly
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Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

availability by
migrating to DHS
Standard Hosting

facilities

Reliability and
Availability

Decrease number of
hours to regain
operations at

DR/COOP site
thereby improving the
ability to recover from

IT disasters

Number hours for
DR/COOP

Technology -
Reliability and

Availability

Over target 24.000000 24.000000 24.000000 4.000000 Semi-Annual
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